


	(A)	Nom	Durée	Début	Fin	Prédécesseurs	Noms des ressources	dim. 7 ma
1	✓	Réunion début du projet (0,062 jours	10/05/23 08:00	10/05/23 08:30		Enzo;Julien;Yannis	
2	✓	CDCU V1 (3 heures)	0,938 jours	10/05/23 08:30	10/05/23 17:00	1	Enzo;Julien	
3	□	Préparer le dépôt GIT (30	0,062 jours	10/05/23 08:30	10/05/23 09:00	1	Enzo;Yannis	
4	□	Définir et ordonnancer les	0,031 jours	10/05/23 09:00	10/05/23 09:15	3	Julien;Yannis	
5	✓	Créer les issues V1 (30 min	0,062 jours	10/05/23 09:00	10/05/23 09:30	3	Yannis	
6	□	Création d'un compte (1,5	0,5 jours	11/05/23 08:00	11/05/23 13:00	2	Yannis	
7	□	Clotûrer un compte (1,5 h	0,5 jours	11/05/23 12:00	11/05/23 17:00	6	Yannis	
8	□	Créditer/débiter (1,5 heures)	1 jour	11/05/23 08:00	11/05/23 17:00	2	Julien	
9		Effectuer un virement (3 h	1 jour	12/05/23 08:00	12/05/23 17:00	8	Julien	
10	□	Gérer les employés (3 heu	1 jour	11/05/23 08:00	11/05/23 17:00	2	Enzo	
11		Ergonomie des listes (3 he	1 jour?	12/05/23 08:00	12/05/23 17:00	10	Enzo	
12		Modifier Compte (3 heures)	1 jour?	12/05/23 08:00	12/05/23 17:00	7	Yannis	







m. 20 mai	dim. 21 mai	lun. 22 mai	mar. 23 mai	mer. 24 mai
2 4 6 8 10 12 14 16 18 20 22	2 0 2 4 6 8 10 12 14 16 18 20 22	0 2 4 6 8 10 12 14 16 18 20 22	2 0 2 4 6 8 10 12 14 16 18 20 22	0 2 4 6
		SAE 2.01/2.05- Page5		

jeu. 25	mai 4 6 8 10 12 14 16 18 20 22	ven. 26 mai 0 2 4 6 8 10 12 14 16 18 20 22	sam. 27 mai 0 2 4 6 8 10 12 14 16 18 20 22	dim. 28 mai 0 2 4 6 8 10 12
		SAE 2.01/2.05- Page6		

	l 20	i								11 mai				iau 4 iuia			
14 16 18 20 22	lun. 29	4 6	8 10 12 14 16	3 18 20 22	0 2 4 6	8 1	0 12 14	16 18 20	22 0 2	4 6	8 10 12	14 16 1	8 20 22	0 2 4	6 8	10 12	14 16
14 10 10 20 22	0 2	- 0	0 10 12 14 10	7 10 20 22	0 2 4 0		0 12 14	10 10 20	22 0 2	+ 0	0 10 12		0 20 22	0 2 4	0 0	10 12	14 10
							SAE 2.01/2	.05- Page7									

	1															
ven. 2 juin 20 22 0 2 4 6 8 10 12 14 16 18 20 22	sam. 3 juin	0 40 40	144 46	40 00 0	dim. 4	4 juin	0 4	0 12 14	40 40 0	lu no loo lo	n. 5 juin	0 0	40 40	44 46	40 00	r
	0 2 4 6	8 10 12	! 14 16	18 20 2	22 0 2	4 6	8 10	0 12 14	16 18 20	0 22 0	2 4	6 8	10 12	14 16	18 20	22 0
			SA	AE 2.01/2	.05- Page	e8										

ar. 6 juin	0 12 14 16 18 20 22	mer. 7 juin	12 14 16 19 20 22	jeu. 8 juin	10 12 14 16 19 20 5	ven. 9 juin	10 12 14 16 18 20 22	sam. 10 juin
2 4 6 6 1	0 12 14 16 16 20 22	0 2 4 0 8 10	2 14 10 16 20 22	0 2 4 6 6	10 12 14 16 16 20 2	.2 0 2 4 6 6	10 12 14 16 16 20 22	0 2 4 6
			S	SAE 2.01/2.05- Page9				

								din		1 jui	n								
8	10	12	14	16	18	20	22	0	2	4	6	8	10	12	14	16	18	20	22
											-								
							SAE	2.0)1/2	.05-	Pag	e10							